AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
28 2007JUL12 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- BCT- P U S. ARWY TANK & AUTOMOTI VE COVIVAND
LEON W LSON (586) 753- 2076 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG. TACOM ARMY. M L WARREN, M  48397- 5000
VEAPON SYSTEM WPN SYS: KM
EMAIL: LEON. W LSONL@S. ARWY. M L SCD B PAS NONE ADP PT HQD337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 07- D- ML12/ 0019
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2006DEC21

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AM NET | NCREASE: $638, 650. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2, ALT I The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL
SANDY. MOCARROLL @JS. ARMY. M L (586) 753- 2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2007JUL12
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 07- D-ML12/ 0019 MOD/AMD 28

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. This Modification 28 to Delivery Oder 0019 under Contract Ws6HZV-07-D-ML12 is being issued as a Unilateral Change Order under the
Changes Cl ause at |1-79 of this contract.

2. Pursuant to the Changes O ause, FAR 52.243-2 ALT. Il and in addition to Section C. 9.6, the contractor shall provide the necessary
parts to assist in the prevention of Stryker vehicles frombeing deadlined at all TRADCC sites.

3. The total estimated cost to performthe above change to the scope of work, inclusive of fee is $638,650. The funded CLIN 0001AQ has
been added to the contract in the amount of $638, 650.

4. 1f any of the above changes cause an increase or decrease in the estimated cost of, or the time required for, performance of any part
of the work under this contract, whether or not changed by the order, or otherwi se affects any other terns and conditions of this
contract, the Contracting Oficer shall make an equitable adjustnment in the --

(1) Estinated Cost, delivery or conpletion schedule, or both;
(2) Amount of any fixed fee; and
(3) Oher affected terms and shall nodify the contract accordingly

5. The contractor shall assert its right to an adjustnment under this clause within 30 days fromthe effective date of this Mdification
28. However, if the Contracting Officer decides that the facts justify it, the Contracting O ficer may receive and act upon a proposal
subnmitted before final payment of the contract.

6. Failure to agree to any adjustnent shall be a dispute under the Disputes Clause. However, nothing in this clause shall excuse the
Contractor from proceeding with the contract as changed.

7. Notwithstanding the terns and conditions of paragraphs (2) and (4) above, the estinmated cost of this contract shall not be increased
or considered to be increased except by specific witten nodification of the contract indicating the new contract estimated cost. Until
this nodification is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in

the Limtation of Cost of Limtation of Funds clause of this Contract.

8. As aresult of this Mdification 28, the total obligated amount for this Mdification against Delivery O der 0019 under Contract
Wh6HZV- 07-D-ML12 is increased by $638, 650.

9. Except as stated above, all other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATI VE A0030 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN VB6HZV- 07- D ML12/ 0018 MOD/AMD 28
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SECURI TY CLASS: Uncl assified
0001AQ SERVI CES LI NE | TEM $ 638, 650. 00

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
NCUN: DELTA ASL FOR TRADCC
PRON: X17GX405X1
AMS CD: 31107180005

Estinated Cost:
FCCM

Fi xed Fee:
CPFF:

CLI N 0001AQ added by Md 28

| nspection and Acceptance

PRON AMD: 02 ACRN:  AM

$586, 976

$ 51,360
$638, 650

(End of narrative B001)

I NSPECTI ON:  Desti nation

Deliveries or

314

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL CD DATE
001 29- FEB- 2008

638, 650. 00




CONTINUATION SHEET

Reference No. of Document Being Continued Page 4 of 4

PIIN/SIIN Ws6HZV- 07- D-ML12/ 0019 MOD/AMD 28
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AMB CD/ OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0001AQ X17GX405X1 AM 2 $ 638, 650. 00 $ 638, 650. 00
31107180005 7GXP4T
A17P30052RX1
638, 650. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ary AM 21 72033000075R5RO07P31107125FB S20113 Ws6HZV $ 638, 650. 00
NET CHANGE $ 638, 650. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD OBLI G AMT
NET CHANGE FOR AWARD: $ 270, 462, 522. 00 $ 271,101, 172. 00
ACRN EDI_ACCOUNTI NG CLASSI FI CATI ON

AM 21 070920330000

S20113 75R5R073110718000525FB

7GXP47S20113 Wb6HZV
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